


Illinois Environmental Protection Agency ERP Project 
Quarterly Progress Report  
 
 
Reporting Period: July 1, 2008 – September 30, 2007 
Report Due Date: October 15, 2008 
 
 
Overall Project Period: June 15, 2006 – November 10, 2009 
Grant #: PI 96548101 
 
 
POC information: Andrew Jankowski 

618-346-3429 
Andrew.Jankowski@illinois.gov 

 
 
Part 1 – Synopsis of Accomplishments 
 
During this period, the process of entering information from approximately 150 returned 
questionnaires into the database began and was completed.  A grant extension from 
USEPA was requested in August and was approved. 
 
 
Part 2 – Narrative Discussion 
 

During this and the preceding period, the completed questionnaires began to 
arrive from the 676 questionnaire packets mailed to facilities located in Madison and 
Grundy counties in Illinois.  By the end of July, 146 completed questionnaires had been 
mailed back to our office.  In addition, a total of 69 questionnaire packets were returned 
by the post office as undeliverable.  This indicates 607 packets were delivered and of 
those 607 recipients, 24% chose to complete & return the questionnaires.  From 
indications received from other offices, any response greater than 10% is considered to 
be very good.  Obviously, 76% of the 607 recipients chose not to complete the forms. 

At about the mid-point of this reporting period, there were a few minor glitches 
with the database in how it accepted data entry.  This problem was reported to the 
contractor and through file sharing, the database was corrected by the contractor and e-
mailed back to the State of Illinois E.P.A. 

On August 5, 2008, the State of Illinois E.P.A. requested a grant extension from 
the US EPA.  This extension would run until November 2009.  This extension was 
approved. 

By early September, the information from the questionnaires had been entered 
into the data base.  Upon completion of this task, the question arose as to the quality 
assurance section of the entry sheet.  The contractor informed the project manager that 
the data had to be QA’d by a party independent of the party who had entered the data.  
This set about a chain reaction as to how to go about completing this element of the 



work which was required in the Quality Assurance Project Plan (QAPP).  This office was 
limited in available personnel to be able to conduct this work and it was proposed to 
conduct a 10 to 20 percent data validation.  After discussion with USEPA, it was 
determined the data validation could indeed be conducted by the same person who had 
entered the data.  By the end of September, this task was underway and expected to be 
completed before the end of October. 
 
 
Part 3 – Financial Report 
 
Grant drawdown of the $100,000 is shown below.  For July and August, there was a fed 
share drawdown of $16,419.  Therefore, the balance remaining of this grant is $58,459. 
Figures for September were not available at the time of this report, but will be available 
in November. 
 
Projected next quarter drawdown is expected to be approximately $10,700 with the end 
of quarter projected balance of $47,759.  This includes the projected costs for 
September. 
 
 

  July-08  August-08  September-08 
    
    

Personal Services 361.50 1,705.10 Available Nov 08 
Fringes  157.89 730.80 Available Nov 08 
Contractual  17,450.00  
Indirect  190.72 894.46  

    
Total  710.11 20,780.36 $21,490.47 

 
$16,418.72  Fed Share 
$5071.75  State Share 

 
    

 
 
 
 
 
 
 
 


